

CONVEYANCE SYSTEM IMPROVEMENT PLANNING SCHEDULE 2001 - 2003

2001			
Q1	Q2	Q3	Q4
South Lake Sammamish projects to predesign	North Green River planning completed North Lake Washington planning completed	NW Lake Washington planning completed North Green River projects to predesign	North Lake Washington projects to predesign

2002				2003			
Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
South Lake Washington planning completed NW Lake WA projects to predesign	South Lake Washington projects to predesign	SE Lake Washington planning completed	North Lake Sammamish planning completed	SE Lake Washington to predesign	North Lake Sammamish projects to predesign	Final Planning Reports	CSI Planning Contract Complete

