

**TABLE OF CONTENTS**

	<u>Page Number</u>
<b>Executive Summary</b> .....	ES-1
<b>Chapter 1: Introduction</b> .....	1-1
King County’s CSO Problem.....	1-1
King County CSO Reduction.....	1-2
Program Motivation/Regulatory Framework.....	1-3
King County/Metro CSO History.....	1-6
Additional Regulations Impacting CSO Control Efforts.....	1-8
NOAA Settlement.....	1-8
City of Seattle Drainage Ordinance.....	1-8
Scope and Organization of this Update.....	1-9
<b>Chapter 2: King County’s Conveyance System and CSO Control</b> .....	2-1
Wastewater Conveyance System Overview.....	2-1
Relationship between KC (Metro) and City of Seattle Wastewater Systems.....	2-5
King County’s Computer Model of the Wastewater System.....	2-7
CATAD.....	2-7
<b>Chapter 3: King County’s CSO Volume and Frequency</b> .....	3-1
Overflow Event Definition.....	3-1
CSO Control Programs From 1983 to 2005.....	3-3
1983 Baseline.....	3-3
1999 Conditions.....	3-3
The Next NPDES Permit Cycle, 2001-2005.....	3-5
Complete CSO Control.....	3-7
Summary of CSO Control.....	3-7
<b>Chapter 4: King County’s Existing CSO Control Program</b> .....	4-1
Previous CSO Control Projects.....	4-1
Alki Transfer/CSO Treatment Plant Project.....	4-1
Harbor CSO Pipeline.....	4-2
Henderson/Martin Luther King Way Engineering Study.....	4-2
Denny Way/Lake Union CSO Control Project.....	4-3
Kingdome/Industrial Area Storage and Separation Project.....	4-3
Michigan Street Separation Project.....	4-4
Brandon Separation Project.....	4-4
North Beach Pump Station Upgrade and Storage Project.....	4-4
Existing CSO Program Elements.....	4-5
Water and Sediment Quality Monitoring.....	4-6
Nine Minimum Controls Related Activities.....	4-6
Pollution Prevention Programs.....	4-7
Control of Solid and Floatable Materials in CSOs.....	4-9

## 2000 CSO CONTROL PLAN UPDATE

---

Joint Posting and Public Notification Program.....	4-9
King County CSO Project Coordination with City of Seattle.....	4-10
King County CSO Control Projects Through 2005.....	4-11
Denny Way/Lake Union CSO Control Project.....	4-11
Henderson/Martin Luther King Way/Norfolk CSO Control Project.....	4-12

<b>Chapter 5: King County's Regional Wastewater Services Plan.....</b>	<b>5-1</b>
The King County <i>RWSP</i> Planning Process.....	5-1
Inflow and Infiltration Element of the <i>RWSP</i> .....	5-2
CSO Program Element of the <i>RWSP</i> .....	5-3
Long-Term CSO Control Schedule and Costs.....	5-4
Environmental Documentation.....	5-6

<b>Chapter 6: New Regulations, Policies, and Initiatives Affecting the CSO Program</b>	
King County's CSO Water Quality Assessment.....	6-1
King County's Sediment Management Plan.....	6-2
Sediment Recontamination Studies.....	6-3
Total Maximum Daily Loads Program.....	6-4
Ecology's Water Quality Management Program.....	6-5
Endangered Species Act.....	6-5
Potential Duwamish River Superfund Listing.....	6-6
Promising CSO Control Technologies.....	6-7
Ballasted Sedimentation.....	6-7
Continuous Deflective Filtration.....	6-8
Compressed Media Filtration.....	6-9
Ultraviolet Disinfection.....	6-10
Down Spout Disconnection Programs.....	6-10

**List of Tables**

Table ES-1: CSO Projects in the RWSP.....ES-3  
Table 1-1: Legal Requirements/Policies.....1-4  
Table 2-1: Description of Models .....2-7  
Table 3-1: CSOs Controlled in 1999 and 2005.....3-4  
Table 3-2: CSO Volume and Frequency: 1983, 1999, and 2005.....3-6  
Table 3-3: Summary—CSO Reduction Over Time.....3-8  
Table 4-1: CSO Control Projects Under CSO Plans and CSO Updates.....4-5  
Table 4-2: King County’s Compliance with EPA’s Nine Minimum Controls.....4-7  
Table 5-1: CSO Projects in the RWSP.....5-5  
Table 5-2: CSO Projects Within Specific Planning Documents.....5-7

**List of Figures**

Figure ES-1: Priority of CSO Control Projects.....ES-3  
Figure 1-1: Combined and Separated Systems.....1-2  
Figure 1-2: King County CSO Reduction Over Time.....1-3  
Figure 2-1: King County Wastewater Service Area.....2-2  
Figure 2-2: Percentage of Combined Sewer.....2-3  
Figure 2-3: Combined Sewer Overflow Locations.....2-6  
Figure 3-1: CSO Frequency Control Over Time  
3 hour & 48 Hour Inter-Event Interval.....3-3  
Figure 3-2: CSO Reduction Over Time.....3-8  
Figure 4-1: CSO Warning Sign.....4-10  
Figure 5-1: Priority of CSO Control Projects.....5-4  
Figure 6-1: Ballasted sedimentation—U.S. Filter Microsep Process.....6-7  
Figure 6-2: Continuous Deflective Separation.....6-8  
Figure 6-3: Compressed Media Filtration—Fuzzy Filter.....6-9  
Figure 6-4: UV Lamp Bank.....6-10

**List of Appendices**

Appendix A (WAC 173-245)  
Appendix B (King County Computer Modeling)  
Appendix C (RWSP CSO Policies, November 1999)  
Appendix D (Task 16.01 Technical Memo on Event Definition)  
Appendix E (Glossary)  
Appendix F (Bibliography)