
Table of Contents

Acronyms and Abbreviations	ix
Chapter 1 Executive Summary	1-1
1.1 What Is Infiltration and Inflow (I/I)?	1-1
1.2 Why Do We Want to Control I/I?	1-3
1.3 What Is the I/I Control Program?	1-3
1.4 What Have We Done So Far?	1-4
1.5 What Are the Next Steps?	1-4
1.6 What Makes the I/I Program Unique?	1-5
1.7 How Were the Pilot Projects Selected?	1-5
1.8 Where Are the Pilot Projects—and What Was Done?	1-6
1.9 What Have We Learned From the Pilot Projects So Far?	1-7
1.10 What’s in the Report?	1-8
Chapter 2 I/I Pilot Project Selection.....	2-1
2.1 Selection Process Overview	2-1
2.2 Egregious Basin Rehabilitation.....	2-2
2.3 Mini-Basin Flow Data.....	2-2
2.3.1 Hydrograph Flow Responses to Rainfall.....	2-2
2.3.2 I/I Rates	2-2
2.3.3 Preliminary Screening of Basin Flow Data	2-5
2.4 Selection Criteria	2-5
2.5 Pilot Project Nomination.....	2-7
2.6 Intergovernmental Agreement (IGA).....	2-7
2.7 Final Pilot Project Selection.....	2-8
2.7.1 Selection Process	2-11
2.7.2 Pilot Project Voting Results	2-11
Chapter 3 Pilot Project SSES.....	3-1
3.1 Investigation Techniques	3-1
3.1.1 Mainline CCTV Inspection	3-2
3.1.2 Smoke Testing	3-3
3.1.3 Lateral/Side Sewer CCTV Inspection	3-3
3.1.4 Manhole Inspection	3-3
3.1.5 Vacuum Testing	3-4
3.1.6 Focused Electrode Leak Location (FELL) Testing	3-4
3.1.7 Dye Testing	3-4
3.2 Selection of SSES Contractor	3-4
3.3 Documentation of Defects	3-5
3.3.1 Data Management.....	3-6
3.4 SSES Results.....	3-7
3.5 SSES Costs.....	3-8
3.6 Public Involvement	3-9
3.6.1 Preliminary Orientation Meetings with Local Agencies	3-9
3.6.2 Rights-of-Entry.....	3-11

Table of Contents

3.6.3	Public Notification	3-11
3.7	SSES Conclusions.....	3-11
Chapter 4	Rehabilitation Technology.....	4-1
4.1	Rehabilitation Technology Database	4-1
4.2	Rehabilitation Technologies	4-2
4.2.1	Pipes (Sewer Mains).....	4-3
4.2.2	Manholes	4-5
4.2.3	Laterals and Side Sewers.....	4-8
Chapter 5	Pilot Project Design	5-1
5.1	Design Objectives	5-1
5.2	Pilot and Control Basins	5-1
5.2.1	Pilot Basins.....	5-1
5.2.2	Control Basins	5-4
5.2.3	Mini-Basin, Pilot, and Control Basin Size and Features	5-4
5.3	Design Process	5-9
5.3.1	Hydrographs and I/I Flow Rates.....	5-9
5.3.2	Identification of Defects Using SSES Data.....	5-11
5.3.3	Selection of System Components to be Rehabilitated.....	5-12
5.3.4	Selection of Rehabilitation Technologies and Techniques.....	5-15
5.1.5	Contract Specification Development.....	5-19
5.1.6	Contract Drawing Development.....	5-20
5.1.7	Engineer’s Estimate of Cost	5-22
5.1.8	Pilot Project Design Objectives Met	5-22
5.4	Public and Agency Involvement.....	5-23
5.4.1	Public Involvement.....	5-23
5.4.2	Agency Involvement	5-24
5.5	Environmental Review and Permitting	5-25
5.5.1	Environmental Review	5-25
5.5.2	Permitting	5-25
5.6	Pilot Project Basin and Rehabilitation Maps	5-26
Chapter 6	Bidding and Administration	6-1
6.1	Contractor Qualifications.....	6-1
6.1.1	Cured-In-Place Pipe	6-2
6.1.2	Service Connection Liners	6-2
6.1.3	Manhole Linings and Coatings.....	6-3
6.1.4	Manhole Grouting	6-3
6.1.5	Pipe Bursting	6-3
6.1.6	Qualifications Review	6-4
6.2	Bidding Schedule	6-4
6.3	Bidding Competition.....	6-6
6.4	Bidding Issues and Addendums.....	6-7
6.5	Subcontracting Issues.....	6-8
6.6	Bid Costs.....	6-9
Chapter 7	Construction	7-1
7.1	Construction Management	7-1
7.2	Pre-Construction Issues.....	7-2
7.2.1	Submittals	7-2
7.2.2	Documenting Pre-Construction Conditions	7-3

7.3	Experiences with Rehabilitation Techniques and Technologies.....	7-3
7.3.1	Sewer Mains	7-3
7.1.2	Manholes	7-25
7.1.3	Laterals and Side Sewers.....	7-43
7.1.4	Replacement of Sewer Pipes Using Open Excavation	7-55
7.1.5	Work in Easements Requiring Private Property Access	7-56
7.1.6	Work on Private Side Sewers.....	7-57
7.4	Public Education and Involvement	7-60
7.4.1	Intergovernmental Agreement Process.....	7-61
7.5	Experiences with Construction Issues.....	7-62
7.5.1	Disconnection of Illicit Connections	7-62
7.5.2	Abandonment of Unused Sewer Pipes	7-65
7.5.3	Traffic Control.....	7-66
7.5.4	Time Constraints and Scheduling.....	7-67
7.5.5	Sewer Bypass Requirements	7-67
7.5.6	Night Work.....	7-69
7.5.7	Noise.....	7-70
7.5.8	Restoration.....	7-70
7.5.9	Testing	7-71
7.5.10	Record Drawings	7-73
7.5.11	Safety.....	7-74
7.6	Costs.....	7-74
7.7	List of Figures	7-76
Chapter 8	Rehabilitation Effectiveness.....	8-1
8.1	Introduction.....	8-1
8.2	Pilot Project Basins	8-1
8.3	Flow Monitoring	8-2
8.3.1	Pilot Project Flow Monitoring Periods.....	8-2
8.3.2	Flow Monitoring Data Processing	8-4
8.3.3	Flow Monitoring Data Issues	8-5
8.4	Rainfall Monitoring	8-6
8.4.1	Rainfall Time Series	8-6
8.4.2	CALAMAR Time Series	8-8
8.5	Flow Modeling.....	8-8
8.5.1	Modeling Overview and Background	8-9
8.5.2	Modeling Approach.....	8-12
8.5.3	Model Calibration.....	8-14
8.5.4	Estimated 20-Year Peak Flows	8-18
8.6	I/I Reduction	8-22
8.6.1	I/I Reduction Estimated with Modeling	8-22
8.6.2	I/I Reduction Estimated Using Control Basins.....	8-27
8.7	Rehabilitation Effectiveness	8-29
8.7.1	Auburn Pilot Basin A	8-29
8.7.2	Auburn Pilot Basin B	8-29
8.7.3	Brier Pilot Basin	8-30
8.7.4	Coal Creek Pilot Basin	8-30
8.7.5	Kent Pilot Basins A and B.....	8-30
8.7.6	Kirkland Pilot Basin	8-30
8.7.7	Lake Forest Park Pilot Basin	8-31
8.7.8	Mercer Island Pilot Basin	8-31

Table of Contents

8.7.9	Northshore Pilot Basin	8-31
8.7.10	Redmond Pilot Basin A	8-31
8.7.11	Redmond Pilot Basin B	8-32
8.7.12	Ronald Pilot Basin	8-32
8.7.13	Skyway Pilot Basin	8-32
8.7.14	Val Vue Pilot Basin	8-33
Chapter 9	I/I Rehabilitation Project Costs and Lessons Learned	9-1
9.1	I/I Rehabilitation Project Costs	9-1
9.2	Success of Reducing I/I	9-3
9.3	Lateral and Side Sewer Sources of I/I	9-3
9.4	Sanitary Sewer Evaluation Survey (SSES) Effectiveness	9-4
9.5	Selection of System Components to Rehabilitate	9-6
9.6	Determining I/I Reduction Effectiveness	9-6
9.7	Working on Private Property	9-8
9.8	Successful Pilot Project Implementation	9-8
9.9	Rehabilitation Construction	9-9
Glossary	G-1

List of Tables

Table 1-1.	Rehabilitation in Local Sewers	1-7
Table 1-2.	Summary of I/I Pilot Project Results	1-9
Table 2-1.	Project Selection Steps	2-1
Table 2-2.	Types of Flow Response to Rainfall	2-3
Table 2-3.	Candidate Pilot Projects	2-9
Table 2-4.	Voting Results	2-12
Table 3-1.	Summary of SSES Data Collected and Retrieval Formats	3-6
Table 3-2.	Summary SSES Unit Costs	3-9
Table 4-1.	Database Categories	4-2
Table 5-1.	Area Encompassed by Pilot Basin	5-2
Table 5-2.	Pilot Basin, Control Basin, and Mini-Basin Size	5-5
Table 5-3.	Pilot Project Flow Responses, I/I Flow Rates, and Suspected System Components	5-10
Table 5-4.	I/I Defect Locations Based Upon SSES	5-12
Table 5-5.	Sewer System Components to be Rehabilitated	5-13
Table 5-6.	Selected Rehabilitation Techniques and Products	5-16
Table 5-7.	Sole Source Products	5-18
Table 5-8.	Summary of Pilot Project Design Objectives Met	5-23
Table 6-1.	Bidding Schedule (Year 2003)	6-5
Table 6-2.	Pilot Project Plan Holders	6-6
Table 6-3.	Pilot Project Bid Totals	6-9
Table 6-4.	Unit Prices for Sole Source Bid Items	6-10
Table 6-5.	Bid Totals for Second Advertisement of Manhole Project	6-11
Table 7-1.	Design, Construction Management, and Inspection Teams	7-2
Table 7-2.	Cured-in-Place Pipe Installation Parameters for Sewer Mains	7-4
Table 7-3.	Manhole Rehabilitation Installation Time	7-26
Table 7-4.	Equipment Ranked by Noise Level	7-70
Table 7-5.	CIPP Test Results	7-71
Table 7-6.	Summary of Construction Costs	7-75

Table 8-1. Flow Monitoring Duration Summary	8-3
Table 8-2. Calibration Flow Definition.....	8-15
Table 8-3. 20-Year Peak Flow Estimates for Pre-Rehabilitation Conditions	8-21
Table 8-4. Pilot Project I/I Reduction Estimated from Model Results	8-26
Table 8-5. Pilot Project I/I Reduction Estimated from Measured Flow.....	8-28
Table 9-1. Summary of Pilot Project Costs.....	9-2

List of Figures

Figure 1-1. Sources of Infiltration and Inflow	1-2
Figure 1-2. Regional Infiltration/Inflow Program Milestones	1-3
Figure 2-1. Fast Response Hydrograph.....	2-3
Figure 2-2. Rapid Infiltration Response Hydrograph	2-4
Figure 2-3. Slow Infiltration Response Hydrograph.....	2-4
Figure 2-4. Initial Candidate Pilot Projects.....	2-10
Figure 3-1. SSES Technique Selection Approach	3-2
Figure 3-2. SSES Structural Defects Summary	3-7
Figure 3-3. SSES Non-Structural Defects Summary	3-8
Figure 5-1 Selected Pilot Project Location Map	5-3
Figure 5-2 Auburn Pilot Project-Basins.....	5-27
Figure 5-3 Brier Pilot Project- Basins.....	5-28
Figure 5-4 Kent Pilot Project- Basins	5-29
Figure 5-5 Kirkland Pilot Project- Basins.....	5-30
Figure 5-6 Lake Forest Park Pilot Project- Basins.....	5-31
Figure 5-7 Manhole Pilot Project – Coal Creek- Basins.....	5-32
Figure 5-8 Manhole Pilot Project – Northshore- Basins.....	5-33
Figure 5-9 Manhole Pilot Project – Val Vue- Basins	5-34
Figure 5-10 Mercer Island Pilot Project- Basins.....	5-35
Figure 5-11 Redmond Pilot Project- Basins	5-36
Figure 5-12 Ronald Pilot Project- Basins	5-37
Figure 5-13 Skyway Pilot Project- Basins	5-38
Figure 5-14 Auburn Pilot Project-Rehabilitation.....	5-39
Figure 5-15 Brier Pilot Project-Rehabilitation.....	5-40
Figure 5-16 Kent Pilot Project-Rehabilitation	5-41
Figure 5-17 Kirkland Pilot Project-Rehabilitation.....	5-42
Figure 5-18 Lake Forest Park Pilot Project-Rehabilitation.....	5-43
Figure 5-19 Manhole Pilot Project – Coal Creek-Rehabilitation.....	5-44
Figure 5-20 Manhole Pilot Project – Northshore-Rehabilitation.....	5-45
Figure 5-21 Manhole Pilot Project – Val Vue-Rehabilitation	5-46
Figure 5-22 Mercer Island Pilot Project-Rehabilitation.....	5-47
Figure 5-23 Redmond Pilot Project-Rehabilitation	5-48
Figure 5-24 Ronald Pilot Project-Rehabilitation	5-49
Figure 5-25 Skyway Pilot Project-Rehabilitation	5-50
Figure 7-1. Sewer System Components.....	7-78
Figure 7-2. Smoke Testing 1.....	7-78
Figure 7-3. Smoke Testing 2.....	7-79
Figure 7-4. Dye Testing	7-79
Figure 7-5. Cured-in-Place Pipe 1.....	7-80
Figure 7-6. Cured-in-Place Pipe 2.....	7-80
Figure 7-7. Cured-in-Place Pipe 3.....	7-81

Table of Contents

Figure 7-8. Cured-in-Place Pipe 4.....	7-81
Figure 7-9. Cured-in-Place Pipe 5.....	7-82
Figure 7-10. Cured-in-Place Pipe 6.....	7-82
Figure 7-11. Cured-in-Place Pipe 7.....	7-83
Figure 7-12. Cured-in-Place Pipe 8.....	7-83
Figure 7-13. Cured-in-Place Pipe 9.....	7-84
Figure 7-14. Cured-in-Place Pipe 10.....	7-84
Figure 7-15. Pipe Bursting 1.....	7-85
Figure 7-16. Pipe Bursting 2.....	7-85
Figure 7-17. Pipe Bursting 3.....	7-86
Figure 7-18. Pipe Bursting 4.....	7-86
Figure 7-19. Pipe Bursting 5.....	7-87
Figure 7-20. Pipe Bursting 6.....	7-87
Figure 7-21. Pipe Bursting 7.....	7-88
Figure 7-22. Pipe Bursting 8.....	7-88
Figure 7-23. Pipe Bursting 9.....	7-89
Figure 7-24. Pipe Bursting 10.....	7-89
Figure 7-25. Manhole 1.....	7-90
Figure 7-26. Manhole 2.....	7-90
Figure 7-27. Manhole 3.....	7-91
Figure 7-28. Manhole 4.....	7-91
Figure 7-29. Manhole 5.....	7-92
Figure 7-30. Manhole 6.....	7-92
Figure 7-31. Manhole 7.....	7-93
Figure 7-32. Manhole 8.....	7-93
Figure 7-33. Manhole 9.....	7-94
Figure 7-34. Manhole 10.....	7-94
Figure 7-35. Manhole 11.....	7-95
Figure 7-36. Manhole 12.....	7-95
Figure 7-37. Manhole 13.....	7-96
Figure 7-38. Manhole 14.....	7-96
Figure 7-39. Manhole 15.....	7-97
Figure 7-40. Manhole 16.....	7-97
Figure 7-41. Manhole 17.....	7-98
Figure 7-42. Manhole 18.....	7-98
Figure 7-43. Manhole 19.....	7-99
Figure 7-44. Manhole 20.....	7-99
Figure 7-45. Manhole 21.....	7-100
Figure 7-46. Manhole 22.....	7-100
Figure 7-47. Manhole 23.....	7-101
Figure 7-48. Manhole 24.....	7-101
Figure 7-49. Lateral and Side Sewer 1.....	7-102
Figure 7-50. Lateral and Side Sewer 2.....	7-102
Figure 7-51. Lateral and Side Sewer 3.....	7-103
Figure 7-52. Lateral and Side Sewer 4.....	7-103
Figure 7-53. Lateral and Side Sewer 5.....	7-104
Figure 7-54. Lateral and Side Sewer 6.....	7-104
Figure 7-55. Bypass Pumping System.....	7-105
Figure 8-1. Rainfall Gauge Triangulation.....	8-7
Figure 8-2. MOUSE Hydrologic and Hydraulic Model Components.....	8-10
Figure 8-3. Simulated Flow Components.....	8-11

Figure 8-4. Dry Weather Flow Calibration 8-16
Figure 8-5. Model Calibration Example 8-18
Figure 8-6. Assigning Return Intervals to Peak Simulated Flows 8-20
Figure 8-7. Modeling Approach for Estimating I/I Reduction 8-23
Figure 8-8. Post-Rehabilitation Flow Data with Model Calibrated to Pre- and Post-Rehabilitation
Conditions 8-24
Figure 8-9. Flow Frequency Comparison of Pre-Rehabilitation and Post-Rehabilitation Model Results 8-25

Appendices (available on CD)

- Appendix A – I/I Pilot Project Candidate Nomination Forms
- Appendix B – I/I Ronald Pilot Project Report
- Appendix C – I/I Pilot Project Bid Tabulations
- Appendix D – I/I Pilot Project Flow Monitoring
- Appendix E – I/I Pilot Project Rainfall Monitoring
- Appendix F – I/I Pilot Project Model Calibration