ID	Task Name	Duration
1	Planning	451d
2		
3	Draft SEIS/NEPA EA	0d
4		
5	Preliminary Design	127d
6		
7	Final Facilities Plan and SEIS/NEPA EA	0d
8		
9	Final Design	347d
10		
11	Permit Approval and Contract Document Preparation	197d
12		
13	Construction	936d
14		
15	Substantial Completion	0d
16		
17	Project Closeout	175d



Task Milestone

11/18/97

Figure ES-3 Overall Project Schedule