CURRENT WEST SEATTLE SEWER UPGRADES

March 10, 2006

2006				2007				2008				2009			
1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4

Murray PS

Phase I
Electrical Upgrades
Phase II
Odor Control
Emergency Generator

Phase I

Phase II

Barton PS

Phase I
Electrical Upgrades
Pump Replacement
Phase II
Odor Control
Emergency Generator

Phase I & II

Emergency Repair

Barton Forcemain

53rd Ave PS

Phase I
Electrical Upgrades
Pump Replacement
Phase II
Odor Control
Emergency Generator

Phase I & II

CSO Control

Location to be determined