CARNATION WASTEWATER TREATMENT PLANT SITING PROCESS FLOW CHART

City & County Agree to Site Treatment Plant Adopted by County Council SPRING 2003

King County Defines Site Needs and Planning Area SPRING 2003

Develop Siting Process & Criteria

Adopted by City Council JULY 2003

King County Narrows to 2-3 System Alternatives |ULY 2003

Environmental Scoping on 2-3 System Alternatives

County Executive Selects
Alternatives
City Council Adopts
Alternatives
AUGUST – OCTOBER 2003

WE ARE HERE

2-3 System Alternatives FALL 2003 –SUMMER 2004

King County Executive Selects Final Alternative

City Council Adopts SUMMER 2004 PUBLIC INVOLVEMENT



Department of Natural Resources and Parks Wastewater Treatment Division

CITIZENS ADVISORY COMMITTEE INPUT